

A601(M) - Design and Construction Programme for SOB

Activity	Date	Duration (Weeks)
<b>DfT Submission</b>		
Complete GAR and Options report	N/A	
Submit EOI to DfT	N/A	
DfT EOI Success/Failure Notification	N/A	
DfT full submission	TBC	
<b>Design</b>		
<b>Bridges</b>		
538181 Brewers Barn West	12	
538382 Brewers Barn West (Widening)	12	
538781 Brewers Barn East	12	
538381 Higher North Road	12	
538481 Elpha	12	
<b>Roads</b>		
Option study, Roundabout or Traffic Signals	14	
Detailed design of above	20	
Drainage design	20	
Central reservation design	20	
Enabling Works	20	
<b>Despecialisation</b>		
Signage	12	
<b>Legal Services</b>		
Removal of Act of Parliament making M Status	26	
<b>Misc</b>		
Statutory undertakers (Higher North Road)	26	
Ecology	8	
Topographical Survey	8	
Geotechnics	8	
Land	20	
Canal and Rivers Trust	20	
<b>Procurement</b>		
Contract Preparation (throughout Design Stage)	24	
Submit Report to Cabinet Member	1	
Obtain Cabinet Member Sign Off	1	
One or Two stage quality and price NEC4 Option A	N/A	
Tender issued	N/A	
Tender Period	8	
Tender Returns/Assessment	4	
Chief Officer Sign off	2	
Pre-letting meeting	1	
Tender Award	1	
<b>Site Works</b>		
Site access Date		
Mobilisation	12	
Works Period (TBC)	52	